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0 October 16, 1992

Mr. Carl Malsom

W W Engineering and Science

5555 Glenwood Hills Parkway SE
Post Office Box 874

Grand Rapids, Michigan 49388-0874

Reference: Change Order Number 1
Dear Mr. Malsom,

Please find the following document enclosed:

o One signed copy of Change Order Number One.

1234 S. CLEVE-MASS ROAD
P.O. BOX 4383

AKRON, OHIO 44321

TEL. (216) 666-2200

FAX (216) 666-7874

US EPA RECORDS CENTER REGION 5

Please sign and return a copy for our files. If you have any questions or comments in
reference to the information provided please do not hesitate to contact me at (216) 666-2200.

Respectfully,

BWP/slh

Environmental & Remediation Services -
COLUMBIA, MD

(301) 992-5200

Drilling Services -

R & R INTERNATIONAL, INC.

W

Bruce W. Panning
Corporate Operations Manager

Geotechnical Engineering - Material Testing - Computer Services

COLUMBUS, OH PITTSBURGH, PA
(614) 237-5700 (412) 787-2700
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WW Engincering & Scrence
A Summit Gompany

Date Octiober 14, 1992
Proj. No.: 04011 - No.3

CONTRACT CHANGE ORDER NO. 1

Albion-8heridan Township R&R International, Inc.
Landfill Site (11-5LAN) 1234 Cleveland-Massilion Road
Construction of Field Support Area Akron, OH 44321

Contract 04011 - No. 3

Albion, MI o

The following changes are authorized in accordance with Articles 9, 10 and 11 of the
GENERAL CONDITIONS:

The Subcontractor and Prime Contractor hereby agree to establish the following unit
prices for water hauling activities and the nse of water tanks during fluid rotary drilling
and coring. The Subcontractor and Prime Contractor also agree that all other costs
associated with fluid rotary drilling and coring shall be paid at the unit price rates
established in the contract for air rotary drilling and air rotary coring.

It Descripti Unif Unit Pri
* Water Hauling for Fluid Rotary HR $55.00/Hr.
Drilling and Coring
* Water Tank Use for Fluid Rotary DAY $50.00/Tank/Dzay.
Drilling and Coring

The Subcontractor and Prime Contractor also hereby agree to establish the following unit
prices for additional work performed by the Subcontractor to address specific subsarface
site conditions regarding the collapse of boreholes in fractured bedrock,

1 Descripti Uni Unit Pri
* Mobilization of equipment LS. $500
* Installing/pulling temporary 4-inch Hour $120/Hour
casing
* Advance temporary 4-inch casing Feet $29.50/Foot.
* Wash rotary 3.875-inch bit (¢lean- Hour $120/Hour
out casing)
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Tustificati
See attached Change Order Justifications.

Net change in contract price is $0.00 and the total contract price remains at $171,619.00.
The time provided for completion of the contract is unchanged. This dacyment ghall

become an amendment to the contract and all provisions of the contract shall apply
hereto,

APPROVED BY: R&R. INEE&WI(B A ME)C

Corporate Operations Manager .
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APPROVED BY: WW ENGINEERING & SCIENCE, INC.

Date
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